

HAZARD / RISK ASSESSMENT REGISTER - CIVIL WORKS														
PROJECT		SKYGATE PLAY												
LOCATION		LOT SKG26 THE CIRCUIT BRISBANE AIRPORT												
PROJECT NUMBER		25021												
PROJECT DESCRIPTION		INDUSTRIAL/COMMERCIAL DEVELOPMENT												
A HAZARD is something with the potential to cause harm. RISK is a combination of the likelihood of the harm occurring and the severity of the harm should it occur. CONTROLS are measures to eliminate or reduce risk to an acceptable level. ABNORMAL RISKS are aspects of our project, structure or materials as identified by our design which may present significant hazards that are unusual, not obvious or may be difficult to manage														
Risk ID No	Project Phase	Hazard / Risk Description	Risk Manager	Consequence / Likely Harm	Likelihood	Severity	Initial Risk Rating = L x S	Treatment Option Mitigation Action Plan for Avoidance Controls to be Provided	Expected Result	Likelihood	Severity	Residual Risk Rating = L x S	- Adopted Treatment - Reason - By Whom	Comment
1	DESIGN / CONSTRUCTION	CONSTRUCTION UNDER TRAFFIC AND WITHIN PUBLIC SPACE	CONTRACTOR	PERSONAL INJURY, DISABILITY OR DEATH BY WORKER OR PUBLIC	4	5	20	CIVIL CONTRACTOR TO INSTALL TEMPORARY PHYSICAL BARRIERS (INCLUDING BUT NOT LIMITED TO SEPARATION ZONES, WATER BARRIERS, FLAGGING, FENCING) AS REQUIRED UNDER THEIR SITE SAFETY MANAGEMENT PLAN. INSTALLATION OF APPROPRIATE WARNING SIGNS, REDUCTION OF SPEED LIMITS AND USE OF FLAGMAN OR ELECTRIC STOP/GO SIGNAGE. REMOVAL OF THE ABOVE CONTROLS TO BE CAREFULLY TIMED	PROVIDES VISUAL AND PHYSICAL BARRIER	2	5	10	TREATMENT TO BE ADOPTED BY CIVIL CONTRACTOR	
2	DESIGN / CONSTRUCTION	EXISTING SERVICES	CONTRACTOR	DAMAGE TO PRIVATE INFRASTRUCTURE	4	1	4	UNDERGROUND SERVICES EXIST IN THIS AREA. LOCATIONS AND DEPTHS TO BE DETERMINED PRIOR TO COMMENCEMENT OF CONSTRUCTION WORKS	CONTRACTOR TO ENSURE EXISTING SERVICES TO BE PROTECTED AND EXTREME CARE MUST BE TAKEN DURING EARTHWORKS & ROADWORKS CONSTRUCTION. ANY DAMAGE TO EXISTING INFRASTRUCTURE TO BE REPAIRED/REINSTATED IMMEDIATELY TO SATISFACTION OF RELEVANT AUTHORITY/CLIENT AT CONTRACTORS EXPENSE.	2	1	2	TREATMENT TO BE ADOPTED BY CIVIL CONTRACTOR	
3	DESIGN / CONSTRUCTION	HIGH STEEP BATTERS	NORTHROP / CONTRACTOR	ACCIDENT, VEHICLE DAMAGE, PERSONAL DISABILITY OR DEATH	4	5	20	CONTRACTOR TO INSTALL TEMPORARY PHYSICAL BARRIERS (SEPARATION ZONES, MULCH / DIRT BUNDS, FLAGGING / FENCING) AS REQUIRED UNDER THEIR SAFETY MANAGEMENT PLAN WHILE WORKING AT THE TOP OF ANY STEEP BATTERS. REMOVAL OF THE ABOVE CONTROLS TO BE CAREFULLY TIMED AND PLANNED TO AVOID CONSTRUCTION PLANT OPERATING ABOVE BATTER ONCE CONTROLS ARE REMOVED	PHYSICAL / VISUAL BARRIER	2	5	10	TREATMENT TO BE ADOPTED BY CIVIL CONTRACTOR	
X	DESIGN / CONSTRUCTION	(BALANCE OF RISK ITEMS TO BE DEVELOPED & ADDRESSED BY CONTRACTOR)												

LIKELIHOOD		SCORE
OCCURRENCE VIRTUALLY INEVITABLE, MAY OCCUR MANY TIMES		5
OCCURRENCE NOT SURPRISING, MAY OCCUR MORE THAN ONCE		4
LIKELY TO OCCUR SOMETIMES		3
UNLIKELY TO OCCUR, THOUGH CONCEIVABLE		2
SO UNLIKELY THAT PROBABILITY IS CLOSE TO ZERO		1

SEVERITY		SCORE
FATALITY		5
MAJOR INJURY		4
SIGNIFICANT INJURY		3
FIRST AID INJURY		2
MINOR INJURY		1

RISK RATING		
5	5	10
4	4	8
3	3	6
2	2	4
1	1	2
	1	2
	2	3
	3	4
	4	5

RISK RATING RESULTS		
15-25	VERY HIGH	THIS ACTIVITY MUST NOT BE UNDERTAKEN, OR SHOULD BE STOPPED, UNTIL ADDITIONAL MEASURES HAVE BEEN PUT IN PLACE TO REDUCE THE RISK
8-12	HIGH	ALL REASONABLY PRACTICABLE CONTROL MEASURES MUST BE PUT IN PLACE BEFORE THIS TASK MAY PROCEED
3-6	MEDIUM	CONTROL MEASURES MUST BE PUT IN PLACE TO REDUCE THIS RISK UNLESS IT WOULD INVOLVE EXCESSIVE COST FOR LITTLE BENEFIT
1-2	LOW	NO FURTHER ACTION REQUIRED UNLESS BENEFICIAL ACTION CAN BE EASILY UNDERTAKEN

- NOTES
- CONSTRUCTION ACTIVITY CAN BE HAZARDOUS, POTENTIAL SAFETY HAZARDS CONSIDERED BY THE DESIGNERS TO BE ABNORMAL RISKS ARE IDENTIFIED IN THE HAZARD/RISK ASSESSMENT REGISTER. PLEASE NOTE THAT DESIGNERS HAVE A LOWER LEVEL OF UNDERSTANDING OF THE RISKS INVOLVED IN CONSTRUCTION COMPARED TO THAT OF A COMPETENT CONTRACTOR. IT IS ESSENTIAL THAT AN ADEQUATE SAFETY PLAN IS PREPARED BY THE CONTRACTOR FOR THE WORKS. THE DESIGNERS MAY NOT BE AWARE OF ALL SAFETY RISKS AND HAZARDS INVOLVED IN THE PROJECT AND THE ABSENCE OF COMMENT DOES NOT IMPLY THERE ARE NO RISKS OR HAZARDS.
 - THE CONTRACTOR SHALL COMPLETE AND WILL SOLELY BE RESPONSIBLE FOR THE IMPLEMENTATION OF ANY NECESSARY SAFETY PLANS TO COMPLETE THE WORKS.
 - THE CONTRACTOR MUST COMPLY WITH ANY GUIDELINE ACTS OR CODE OF PRACTICE AND OTHER RELEVANT DOCUMENTS REGARDING SAFE WORK PRACTICES.
 - THE CONTRACTOR SHALL HAVE A NOMINATED WORKPLACE HEALTH AND SAFETY (WH&S) OFFICER FOR THE DURATION OF THE CONTRACT. THE WH&S OFFICER WILL BE RESPONSIBLE FOR ALL WH&S ISSUES ON SITE.
 - ALL PERSONS ENTERING THE SITE SHALL COMPLETE A SAFETY INDUCTION WITH THE NOMINATED WH&S OFFICER. THIS IS TO INCLUDE REFERENCE TO SAFETY IN DESIGN ISSUES RELEVANT TO THE PROJECT.